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STREET DEPARTMENT REPORT 
ZIONSVILLE TOWN COUNCIL MEETING 

OCTOBER 4, 2010 
  
1. SR 334 PATHWAY DESIGN 

Design continues on this project and is approximately 96% complete. Parcel 
research for right-of-way or easement acquisition is on-going. A meeting is being 
scheduled with INDOT next week to present the design plans for review and 
approval 
 

2. TURKEY FOOT PATHWAY DESIGN 
At the direction of the Town Council, design continues on the pathway to be 
constructed along the east side of Turkey Foot Ave. from Mulberry Street to the 
parking lot for Turkey Foot Park. However, this process has been slowed 
pending a decision by the Council through the 2011 budget process as to 
whether construction will occur in 2011. Design is approximately 20% complete 
and limited work is on-going on parcel research for right-of-way or easement 
acquisition. 

 
 

3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 
The contractor on this project is in the process of obtaining the necessary bonds 
and submitting the requisite paperwork. As soon as these items are received and 
reviewed by staff, construction will begin. This project will necessitate that 
Temple Avenue from Willow Rd. to the golf course entrance be closed during the 
working day. A detour route will be posted, and the roadway will be opened each 
evening after the daily work ends. This closure is only necessary to allow the 
contractor ample working room. 
 



4. ANNUAL STREET REPAIRS 
Construction is complete on this year’s street repair program with the exception 
of line striping. A shortage of material needed for thermoplastic striping is 
hampering the sub-contractor’s ability to complete the striping. As soon as the 
material is obtained the work will be completed. The contractor reports that the 
line striping may be completed next week pending material availability. 
 

5. WILLOW ROAD/MICHIGAN ROAD PEDESTRIAN SIGNAL 
The pathway segments and ramp approaches have been installed and are 
complete. The electrical contractor is finishing the installation of the pedestrian 
signal heads and call-buttons and should be complete next week. Once the 
electrical components are fully installed, INDOT must inspect the work, approve 
it, and set the timing on the pedestrian crossing. Until INDOT blesses the work 
and sets the timing, the pedestrian crossing equipment will remain covered and 
out of service. 
 

6. Storm Water Permit Activities 
The required Municipal Separate Storm Sewer System (MS-4) Annual Report 
has been completed and submitted to the Indiana Department of Environmental 
Management (IDEM). Additionally, Parts B and C of the Town’s Storm Water 
Quality Management Plan (SWQMP) have been updated for the first time since 
2003 and have been submitted to IDEM. These reports and updates are required 
under the Town’s National Pollutant Discharge Elimination System (NPDES) and 
will be posted to the Town’s web site. 
 
On September 2nd, approximately 40 town employees and Council Members 
participated in training for Municipal Operations and Good Housekeeping. This is 
one of the requirements of the Town’s storm water permit.  The training instructs 
employees and officials in ways to maintain public facilities and conduct day-to-
day operations in a manner so as to reduce or eliminate pollutants in our 
community. Additionally, Storm Water Pollution Prevention Plans (SWPPP’s) 
have been completed and implemented at the Municipal Services Building, Golf 
Course, Waste Water Treatment Plant and both Fire Stations to promote 
responsible environmental practices. 
 

7. Zionsville Road/106th Street 
The new southbound turn lane has been laid out and is awaiting line striping. 
This striping will occur in conjunction with the other line striping to occur under 
the annual street repair program. (See item 4 above) 
 

8. Downtown Landscape Maintenance 
The Town Manager and Street Department Superintendent have met and 
reviewed the submittals from three local landscape companies. Additional 
information was sought from one company, and a final recommendation will be 
forthcoming once the 2011 budget process is final. This is due to the fact that 



funding for this program has been submitted as a 2011 expense, and whether or 
not it is approved will determine the course of action on this project. 
 

9. STREET SIGN REPLACEMENT 
As mentioned in previous meetings, all communities are required to develop a 
street sign management program to ensure compliant retroreflectivity (how 
brightly a sign reflects light at night) in accordance with Federal Highway 
Administration (FHWA) requirements. This requirement is phased in over the 
next eight years, but by 2018 all signs must meet said requirements. To help 
offset the yet-undetermined total project costs, the Town submitted an application 
at the end of August to INDOT through the Indianapolis Metropolitan Planning 
Organization (IMPO) to receive federal Highway Safety Improvement Plan 
(HSIP) funding to purchase signs identified as currently out of compliance. Staff 
was notified in early September that INDOT has approved the request, and the 
Town will receive approximately $38,000 to purchase new signs as well as a 
retroreflectometer to measure reflectivity as part of the sign inventory and 
maintenance program. 
 

10. BRUSH AND LIMB COLLECTION 
The fall round of brush and limb collection for residents in the “Urban” area of 
Zionsville begins October 4th and continues until October 15th. Each area of Town 
is designated for a specific day; the schedule is posted to the Town’s web site. 
Residents may also contact the Street Department to learn on which day their 
collection occurs. 
 

11. LEAF COLLECTION 
The annual collection of leaves for residents in the “Urban” area of Town will 
begin October 18th and run until December 3rd. This service may be shortened if 
winter weather requires that equipment be used for snow or ice control. 

 

 


